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Kiers, Roger

From: Fuchs, Steve
Sent: Tuesday, September 21, 2010 3:55 PM
To: Kiers, Roger
Cc: Holstine, Craig; Williams, Scott; Sawyer, Jeff; Schueler, JoAnn; Reyes, Rafael; Wakjira, Kano; 

Lewis, Ron
Subject: RE: Response to 08-16-10 demolition plans
Attachments: 2010.09.01 NMFS BO.PDF; Demolition Concept.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Roger, 

 

I have reviewed Mr. Krier’s letter regarding our demolition plans.  Mr. Krier is correct that there was an error in the 

vertical axis.  We have modified this sheet to address Mr. Krier’s comment and it is attached to this email.    

 

We increased the height of the Aqua Dam and did not change the wetted perimeter.  The existing ground elevation 

along the river channel is shown as surveyed in the field.  The Hydraulic Analysis Report provided low flow conditions for 

the river from August 1st through the end of October at elevation 114.9 to 114.2.  We used this information to determine 

the water surface elevation in the constricted channel (elevation 116) utilizing the Aqua Dam.  Therefore the demolition 

plans are accurate with respect to the wetted perimeter and the placement of the falsework.  We do not have a plan 

view for the horizontal placement of the Aqua Dam.  Rather, our biologists provided the conceptual design based on the 

thalweg of the river being located along the right bank.  Therefore the Aqua Dam will start near the left bank upstream 

of the bridge and will converge on the right bank to form the channel constriction as shown on the plans. 

 

Normally our Bridge Office uses a value between $25-$40 per square foot for demolition of a bridge.  Due to the 

extensive falsework, containment, pier removal, Aqua Dam, and turbidity curtain, they chose to use $60 per square foot, 

thus we are using $500,000 in our estimate. 

 

We prepared Biological Assessments for both the US Fish & Wildlife Service (USFWS) and the National Marine Fisheries 

Service (NMFS).  We recently received the Biological Opinion (BO) from NMFS based upon our current design and I have 

attached a copy of the opinion to this email.  We have not yet received the BO from USFWS.  WSDOT biologists have 

been in contact with all of the permitting agencies as well as the Puyallup Tribe and have not received any negative 

feedback on the proposed design. 

 

Let me know if you have any questions. 

 

 
Steve Fuchs 
Project Manager 
WSDOT 
T: 360-570-6664 
F: 360-570-6661 
 

 

From: Kiers, Roger  

Sent: Tuesday, August 31, 2010 8:10 AM 

To: Fuchs, Steve; Sawyer, Jeff 
Cc: Holstine, Craig; Williams, Scott 

Subject: FW: Response to 08-16-10 demolition plans 
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Steve and Jeff, 

Please see the attached letter from Bob Krier, which raises some questions about the McMillin Bridge demolition plans 

and associated costs. 

 
Roger Kiers 
Cultural Resources Specialist - Archaeologist 
WSDOT Environmental Services Office 
PO Box 47332, Olympia, WA 98504-7332 
Office: 360-570-6638 
Cell: 360-485-7255 
Work schedule: M-Th 7:30-5:00, Fri 7:30-4:00 (off biweekly) 

 

 

 

From: Robert H Krier [mailto:neonbob@juno.com]  
Sent: Monday, August 30, 2010 9:34 PM 

To: Kiers, Roger 

Subject: Response to 08-16-10 demolition plans 

 
  

Attached, for your consideration and distribution. 
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